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CIP Project Number: MU1001 

Title: Facility Renovations 

Project Phase: Construction 

33% of Phase Completion 

       Design           Construction 

 
                    

 
                    

Cost for this Phase: $ 915,000 

Funding Sources: General Revenue/Fund Balance 

Project Manager: Mike Garrison 

Contractor: TBD 

Consultant: TBD 

Project Description: Annual funding for repairs to City Facilities as identified by the 

Hostetler Johnson Study in 2007.  Includes major capital repairs and renovations to extend 

the life of city facilities, such as roof repairs, HVAC overhaul, renovation of fire stations, and 

generator replacements for Fire Station #3 and #4. 

Justification: This project provides funding for repairs and improvements as identified by 

the municipal facilities assessment conducted in 2007.  It is a comprehensive program of 

improvements to city facilities that are not covered by the facilities maintenance budget. 

 

Update:  
 
October 2009-  
 
November 2009 – 
 



December 2009 – Installed DSX Security System at Fire Administration CIP office. Have a 
contract with Connors and Associates Architects for design services of the renovation of 
Fire Station #2. They are in the first month of design. Fire Safe will be designing and 
installing horns/strobes and smoke detectors at Fire Administration and will make the 
building code compliant. This was included in the FY07 Hostetler Johnston Engineering 
report. Project estimated completion date is 3/31/2010.  
 
March 2010 – This account has a remaining balance of $672,669.53 I have several 
contracts pending for approval for Fire Station driveway repairs. Design is completed for 
the renovation of Fire Station #2 and will go to Council on May 18, 2010. 

 

 02/05/2010 -  ADA approval (Connors Architects has received the approval) 

 03/19/2010 -  Construction Drawings Completed  

  04/7-14/2010 -  Advertisement 

  04/22/2010 -  Pre-Bid 

  05/06/2010 -  Bid Opening 

  05/18/2010 -  Project Awarded 

  05/25/2010 -  Construction Starts 

  08/31/2010- Estimated Construction Completion Date 

 


